



TOWN OF PINEDALE WYOMING

August 26, 2021

TO: All Airport Tenants, Users, and Interested Parties

Subject: Airport Newsletter #8

From: Grover Laseke, Airport Manager

Below is an update on Pinedale Airport projects.

- The runway closure has been changed. The new reopening date is **September 20th**. The surfaces to be paved have been milled to remove old asphalt but paving has been delayed because the paving machine has not arrived on site. It was also discovered there was insufficient base on the blast pad on the runway 29 end that needed to be repaired. HK Contractors plan to do a paving test strip on Monday, August 30. If the test strip passes, they will begin paving the runway. Sometime later in September the runway grooving will take place and the final coat of paint put down on the markings. The runway grooving will happen at night so that the runway can remain open during the day. Painting will close the runway for shorter periods of time.
- The painting contractor will be out in the next couple of weeks to put the final coat of marking paint on the apron and taxiways. This is part of the crack sealing and seal coating project funded by WYDOT.
- The new apron project is running two weeks behind schedule but is expected to be completed by the first part of October.
- Currently the runway, taxiway and ODAL lighting is inoperative, but we expect them to be working when the runway opens.
- For those who wish to receive email updates on airport projects and information send a request to airportmanager@townofpinedale.us.

Watch for changes and updates at the Town of Pinedale website:

<https://www.townofpinedale.us/airport>

Should you have any questions, or need additional information, please feel free to contact me at (307) 360-9025 or by email at GroverLaseke@TownofPinedale.us.

Sincerely,

Grover B. Laseke

Grover B. Laseke, Airport Manager